

	30 Days By 30 May 2026	60 Days By 30 Jun 2026	90 Days By 30 Jul 2026
PEOPLE	Team structure · market assessment · talent allocation		
Organisational Design <i>Markets to scope</i>	Map each market to active SOW Confirm what each market is contracted to deliver. Identify gaps between scope and current team capacity. 22 May Not started	Finalise with Client + Budget impacts Present org design findings to Jonny and Adobe. Confirm resourcing model and budget implications per market. Sign off on structural changes. 19 Jun Not started	Finalise team model Decisions made and communicated to all markets. Flexible resourcing structure confirmed. PH/Indo/TL/Flex capability rollout. 18 Jul Not started
Contact Mapping <i>2-in-a-box model</i>	Draft 2-in-a-box model Identify the Adobe counterpart and Zenith lead for each market. Draft proposed cadence and channel per pairing. 22 May Not started	Finalise with client + budget impacts Present 2-in-a-box structure to Adobe for alignment. Confirm any resourcing or budget implications per market. Lock the model. 19 Jun Not started	
CLIENT	Brilliant basics · relationship architecture · narrative		
Brilliant Basics <i>Governance & cadence</i>	Establish Jonny & Pete cadence Fortnightly Jonny sync confirmed (Fridays). Pete pre-sync locked. Format and pre-read template agreed. 19 May Not started		
	Escalation protocol agreed Direct-1 / direct-2 / one-level escalation model. Limits CC culture. Signed off by SLT and communicated to all markets. 30 May Not started		
Account Narrative <i>Elevate the story</i>	Narrative deck v1 delivered Where we are, where we're going, what brilliant looks like for Adobe APAC. Shared with Jonny and Pete for input. 30 May Not started		First QBR delivered New QBR template live. Adobe and Zenith stakeholders both present. Sets the cadence for the rest of the year. 28 Jul Not started
Inclusion Beyond AU <i>Pan-APAC activation</i>			First cross-market moment SG or IN included in a brief, workshop, or activation. Documented as a proof point for pan-APAC operating model. 29 Jun Not started

	30 Days By 30 May 2026	60 Days By 30 Jun 2026	90 Days By 30 Jul 2026
GROWTH & CAPABILITIES	Renewal · B2B pipeline · Adobe on Adobe · partnerships		
Renewal <i>Protect the base</i>	Contract rollover MOP confidence in rollover as is — scope, fees, etc. Little detail shared however — escalate for clarity on terms before expiry. 19 May Not started	Scope & Org alignment Cross-reference renewal scope against Org Design and Contact Mapping outcomes from the People workstream. Confirm te 19 Jun Not started commitments and structural changes are reflected in contract terms.	
Adobe on Adobe <i>Capability depth</i>	Audit Current Adobe Stack Comprehensive review of which Adobe tools we currently use across all APAC markets, and what the roadmap to Power Users shot 30 May Not started	Publicis Partnership Audit tool use and agency team mapping across other Publicis brands. Build a plan to get Prodigious in for lower funnel production 29 Jun Not started	
New Revenue <i>B2B · data · upper funnel</i>		Scope Harmony Outline services Adobe could award us to make it easier to deliver flexibility. E.g. create a 4–5 FTE Creative Production pod to 26 Jul Not started bottom funnel creative, SEO, and Agentic Search Optimisation.	Upper funnel pilot scoped Events or research-led campaign proposed. At least one market committed. Brief written and client-approved. 29 Jul Not started