

Adobe APAC · Account Operating System

30/60/90 Day Plan + Activities & Sources · Matt Kain, APAC Client Lead · Zenith / Publicis

ADOBE APAC

Day 10 of 90

PEOPLE

CLIENT OPS

GROWTH

▲ PLAN

▼ ACTIVITIES

🛒 SHOPPING

30 Days
by 30 May 2026
ASSESS · MAP

60 Days
by 30 Jun 2026
RECOMMEND · BUILD

90 Days
by 30 Jul 2026
FINALISE · LEAD

PEOPLE

↓ ACTIVITIES

Team structure · market assessment · talent allocation

Organisational Design
MARKETS TO SCOPE

Map each market to active SOW

Confirm what each market is contracted to deliver. Identify gaps between scope and current team capacity.

22 May NOT STARTED

Finalise org design with client + budget impacts

Present org design findings to Jonny and Adobe. Confirm resourcing model and budget implications per market. Sign off on structural changes.

19 Jun NOT STARTED

Finalise team model

Decisions made and communicated to all markets. Flexible resourcing structure confirmed. PH/Indo/TL/Flex capability rollout.

18 Jul NOT STARTED

Contact Mapping
2-IN-A-BOX · ENGAGEMENT PROTOCOLS

Draft 2-in-a-box model + engagement protocols

Map each market pairing: Adobe counterpart to Zenith lead. Agree cadence and channel per pair. Build escalation protocols in from day one.

22 May NOT STARTED

Finalise 2-in-a-box + lock engagement model

Present full model to Adobe. Confirm escalation thresholds with Jonny and Pete explicitly. Lock the structure and distribute to all market leads.

19 Jun NOT STARTED

CLIENT OPERATIONS

↓ ACTIVITIES

Account narrative · brilliant basics · governance reform

Account Narrative
ELEVATE THE STORY

Narrative deck v1 delivered

Where we are, where we're going, what brilliant looks like for Adobe APAC. Shared with Jonny and Pete for input.

30 May NOT STARTED

First QBR delivered

New QBR template live. Adobe and Zenith stakeholders both present. Sets the cadence for the rest of the year.

18 Jul NOT STARTED

Meeting the Brief

Reporting for Duty

Brilliant Basics

MEETING THE BRIEF · REPORTING FOR DUTY

Quantify what client meetings and internal standups are actually costing. Map how much time goes to delivery vs client servicing.

30 May · NOT STARTED

Audit every standing report we produce. What does it cost to make? Is Adobe actually using it? Map ownership, assess value, and identify what can be rationalised or automated.

19 Jun · NOT STARTED

GROWTH & CAPABILITIES

↓ ACTIVITIES

Renewal · B2B pipeline · Adobe on Adobe · partnerships

Renewal

PROTECT THE BASE

Contract rollover

MOP confidence in rollover as is – scope, fees, etc. Escalate for clarity on terms before expiry.

19 May · NOT STARTED

Scope & org alignment

Cross-reference renewal scope against Org Design and Contact Mapping outcomes. Confirm team commitments and structural changes are reflected in contract terms.

19 Jun · NOT STARTED

Cross-market proof point

SG or IN included in a brief, activation, or QBR contribution. Documented as evidence the APAC structure works across markets.

18 Jul · NOT STARTED

Adobe on Adobe

CAPABILITY DEPTH

Audit current Adobe stack

Comprehensive review of which Adobe tools we currently use across all APAC markets, and what the roadmap to Power Users should look like.

30 May · NOT STARTED

Publicis partnership

Audit tool use and agency team mapping across other Publicis brands. Build a plan to get Prodigious in for lower funnel production work.

19 Jun · NOT STARTED

New Revenue

B2B · DATA · UPPER FUNNEL

Scope Harmony

Outline services Adobe could award us to make it easier to deliver flexibility. E.g. 4–5 FTE Creative Production pod for bottom funnel, SEO, and Agentic Search Optimisation.

26 Jun · NOT STARTED

Upper funnel pilot scoped

Events or research-led campaign proposed. At least one market committed. Brief written and client-approved.

25 Jul · NOT STARTED

● Not started ● In progress · on target ● Slipping ● Complete · Click status to cycle · Click text to edit · Green bar = Activities progress

ACTIVITIES & SOURCES

PEOPLE Team structure · market assessment · talent allocation ▲ back to plan

30-DAY · DUE 22 MAY

Organisational Design

60-DAY · DUE 19 JUN

Organisational Design

file:///Users/admin/Library/Application%20Support/Claude/local-agent-mode-sessions/c30810fe-0e31-4c3f-a5cb-9937fecfa114/77810f10-621d-4660-b0be-76442c6c...

2/9

Map each market to active SOW

0/11 TASKS

0%

DOCUMENTS & FILES

- ☐ Current SOW per APAC market (AU, NZ, SG, IN, PH, ID, TH)
- ☐ MSA where no individual SOW exists
- ☐ FTE allocation by market (Finance/Operations)
- ☐ Scope amendment log if available

WORK TO DO

- ☐ Build a market-by-market scope summary table
- ☐ Map contracted deliverables against current team capacity
- ☐ Categorise each deliverable: in/out/ambiguous scope
- ☐ Flag markets with no active SOW or unclear commercial arrangement

COLLABORATORS

- ☐ Market leads – local delivery context
- ☐ Zenith Finance / Commercial – contract access
- ☐ MOP / Publicis – contract detail and renewal status

Finalise org design with client + budget impacts

0/10 TASKS

0%

DOCUMENTS & FILES

- ☐ Scope mapping findings from 30-day phase
- ☐ FTE cost model per market
- ☐ Proposed org chart (draft)

WORK TO DO

- ☐ Build options paper: 2–3 org design scenarios with cost implications
- ☐ Model budget impact per market
- ☐ Prepare exec presentation for Jonny and Pete
- ☐ Identify decisions requiring Adobe sign-off vs Zenith authority

COLLABORATORS

- ☐ Jonny (Adobe) – client sign-off
- ☐ Zenith Finance – budget modelling
- ☐ Zenith SLT – internal approval before client presentation

90-DAY · DUE 18 JUL

Organisational Design

Finalise team model

0/9 TASKS

0%

DOCUMENTS & FILES

- ☐ Signed-off org design from 60-day phase
- ☐ PH / Indo / TL / Flex capability brief and resourcing model

WORK TO DO

- ☐ Finalise and lock the org chart for all markets
- ☐ Write comms to each market lead with role clarity
- ☐ Define the flexible resourcing model for PH/Indo/TL markets
- ☐ Brief HR on any role changes or new hires required

COLLABORATORS

- ☐ All market leads – receive and implement new structure
- ☐ Jonny (Adobe) – confirm alignment before comms go out
- ☐ Zenith SLT – final sign-off

30-DAY · DUE 22 MAY

Contact Mapping

Draft 2-in-a-box model + engagement protocols

0/12 TASKS

0%

DOCUMENTS & FILES

- ☐ Adobe APAC org chart – request from Jonny
- ☐ Zenith APAC market leads list (internal)
- ☐ Current account contact list / CRM
- ☐ Any existing escalation or governance documentation

WORK TO DO

- ☐ Map Zenith lead to each Adobe counterpart per market
- ☐ Draft proposed cadence and channel per pairing
- ☐ Produce the draft 2-in-a-box contact matrix
- ☐ Define escalation protocol: Direct-1 → Direct-2, no skip escalations
- ☐ Establish guidance on when Pete is looped in vs not

COLLABORATORS

- ☐ Jonny (Adobe) – confirm Adobe-side counterparts
- ☐ Pete (Adobe) – align on day-to-day vs escalation contact
- ☐ Market leads – confirm their Zenith nomination

60-DAY · DUE 19 JUN

Contact Mapping

Finalise 2-in-a-box + lock engagement model

0/9 TASKS0%

DOCUMENTS & FILES

☐

Draft 2-in-a-box contact matrix and engagement protocols from 30-day phase

WORK TO DO

☐

Present 2-in-a-box structure and protocols to Adobe

☐

Incorporate client feedback and confirm final pairings

☐

Get Jonny and Pete to explicitly agree the escalation model

☐

Set up recurring meeting invites per market pairing

☐

Distribute the locked model to all market leads

COLLABORATORS

☐

Jonny (Adobe) – final sign-off on structure and escalation model

☐

Pete (Adobe) – confirm engagement preferences

☐

Market leads – receive and adopt the locked model

CLIENT OPERATIONS

Account narrative · brilliant basics · governance reform

▲ back to plan

30-DAY · DUE 30 MAY

Account Narrative

Narrative deck v1 delivered

0/11 TASKS0%

DOCUMENTS & FILES

☐

Previous 2–3 QBR decks if accessible

☐

Adobe global agency narrative or positioning statement

☐

Zenith APAC credentials deck

☐

Market activation highlights – last 12 months

WORK TO DO

☐

Define the narrative arc: current state → direction → what brilliant looks like

☐

Write the storyline before building slides

☐

Share draft with Jonny and Pete for input☐

COLLABORATORS

☐

Market leads – local performance data and highlights

☐

Zenith strategy – narrative framing

☐

Jonny (Adobe) – review and feedback

90-DAY · DUE 18 JUL

Account Narrative

First QBR delivered

0/12 TASKS0%

DOCUMENTS & FILES

☐

QBR template built and tested in 60-day phase

☐

Q2 2026 performance data across all markets

☐

H1 results summary vs targets by market

☐

H2 activation plan

WORK TO DO

☐

Set data submission deadlines for all market leads

☐

Collect Q2 data and consolidate

☐

Write exec narrative: wins, misses, learnings, H2 priorities☐☐

COLLABORATORS

☐

All market leads – data inputs

☐

Jonny and Pete (Adobe) – primary audience

☐ Zenith SLT – to attend and present

30-DAY · DUE 30 MAY

Brilliant Basics

Meeting the Brief

0/11 TASKS0%

 DOCUMENTS & FILES

- ☐ Calendar export across AU market leads and account team – last 4 weeks
- ☐ Any existing governance or meeting cadence documentation
- ☐ FTE cost data from Finance – to apply hourly rate to meeting time

☒ WORK TO DO

- ☐ Audit recurring meetings: type, attendees, frequency, duration
- ☐ Calculate time cost per meeting type and roll up to monthly/annual FTE cost
- ☐ Map split: delivery time vs client servicing vs internal admin
- ☐ Identify meetings that are duplicated, low-value, or client-driven by default
- ☐ Draft a proposed cadence: what stays, what goes, what changes format

 COLLABORATORS

- ☐ Market leads – to share their calendar reality
- ☐ Zenith Finance – for FTE rate to cost the audit
- ☐ Jonny (Adobe) – sense-check on client-driven cadence expectations

60-DAY · DUE 19 JUN

Brilliant Basics

Reporting for Duty

0/12 TASKS0%

 DOCUMENTS & FILES

- ☐ Full list of current reports: weekly RTB, SOR, QBR, ad-hoc – with frequency and owner
- ☐ Time-to-produce estimate per report (from team leads)
- ☐ Any Adobe feedback on report utility or requests for format changes

☒ WORK TO DO

- ☐ Catalogue every report by type, audience, frequency, owner, and production time
- ☐ Cost each report: FTE hours × rate
- ☐ Assess value: is Adobe reading this? Is it driving decisions or ticking a box?
- ☐ Identify what to stop, simplify, consolidate, or automate
- ☐ Map ownership: who should own delivery vs who currently does
- ☐ Draft a new reporting model and get Jonny's alignment before rolling out

 COLLABORATORS

- ☐ Market leads and account team – to supply production time estimates
- ☐ Jonny (Adobe) – to assess which reports Adobe genuinely values
- ☐ Zenith strategy / ops – for templating and automation options

GROWTH & CAPABILITIES

Renewal · B2B pipeline · Adobe on Adobe · partnerships

▲ back to plan

30-DAY · DUE 19 MAY

Renewal

Contract rollover

0/11 TASKS0%

 DOCUMENTS & FILES

- ☐ Current contract / MSA with expiry date clearly identified
- ☐ Renewal timeline and any notices already issued
- ☐ MOP briefing on rollover intent
- ☐ Commercial terms: fees, scope, SLAs, penalty clauses

60-DAY · DUE 19 JUN

Renewal

Scope & org alignment

0/10 TASKS0%

 DOCUMENTS & FILES

- ☐ Org Design outcomes from 30–60-day phase
- ☐ Contact Mapping final model
- ☐ Draft renewal terms / redlined contract if available

☒ WORK TO DO

WORK TO DO

☐

Review contract in full – flag ambiguous or risky clauses

☐

Confirm rollover intent and timeline with MOP

☐

Identify scope or team changes that need to be reflected in renewal

☐

Escalate to Zenith legal if terms are unclear or inadequate

COLLABORATORS

☐

MOP / Publicis commercial – contract access and rollover intent

☐

Zenith legal / commercial – clause review

☐

Jonny (Adobe) – client-side renewal intention and timing

☐

Cross-reference renewal scope against Org Design findings

☐

Identify mismatches where contract does not reflect the new team model

☐

Draft proposed contract amendments or scope addenda

☐

Prepare negotiation position for any scope or fee adjustments

COLLABORATORS

☐

Zenith commercial / legal – contract redlining

☐

Jonny (Adobe) – client-side scope alignment

☐

MOP / Publicis – group-level contract authority

90-DAY · DUE 18 JUL

Renewal

Cross-market proof point

0/11 TASKS0%

DOCUMENTS & FILES

☐

Live briefs or activation opportunities from SG or IN

☐

H2 market activation calendar

☐

Zenith SG / IN capability overview

WORK TO DO

☐

Identify the right brief or moment in SG/IN to use as the vehicle

☐

Pitch cross-market inclusion to Jonny as a renewal proof point

☐

Brief the SG or IN lead and execute

☐

Capture outcomes and write up as a proof point

☐

Include in first QBR as evidence of the APAC model working

COLLABORATORS

☐

SG or IN market lead – execution partner

☐

Jonny (Adobe) – client buy-in and renewal framing

☐

Zenith strategy – frame the outcome strategically

30-DAY · DUE 30 MAY

Adobe on Adobe

Audit current Adobe stack

0/12 TASKS0%

DOCUMENTS & FILES

☐

Adobe tool licences held by Zenith APAC – from IT or Finance

☐

Adobe product catalogue / roadmap – from Adobe CSM

☐

Current tool usage data per market – from IT or platform admins

☐

Adobe Power Users benchmark or maturity model if accessible

WORK TO DO

☐

Inventory every Adobe tool in active use across all 7 markets

☐

Rate usage maturity per tool per market: basic / intermediate / power

☐

Identify unused or underutilised licences

☐

Map the roadmap to Power User for each key tool

☐

Identify quick wins – tools that can be activated immediately

COLLABORATORS

☐

Zenith IT / Technology – licence data and tool access logs

☐

Adobe account team / CSM – product roadmap and maturity benchmarks

☐

Market leads – local tool usage context

60-DAY · DUE 19 JUN

Adobe on Adobe

Publicis partnership

60-DAY · DUE 26 JUN

New Revenue

Scope Harmony

0/10 TASKS

0%

DOCUMENTS & FILES

☐

Prodigious APAC capabilities deck

☐

Publicis Groupe tool and agency mapping for APAC

☐

Current bottom-funnel production costs

WORK TO DO

☐

Map Adobe tool usage across other Publicis brands in APAC

☐

Identify where Prodigious can take on lower-funnel production work

☐

Model cost difference vs outsourcing to non-Publicis vendors

☐

Draft integration proposal for Jonny / Adobe consideration

COLLABORATORS

☐

Prodigious APAC leadership – capability and capacity

☐

Jonny (Adobe) – client alignment on Prodigious involvement

☐

Zenith Finance – cost modelling of the production pod

0/12 TASKS

0%

DOCUMENTS & FILES

☐

Current SOW and in-scope services (from Org Design workstream)

☐

Creative production rate cards – FTE model

☐

SEO scope and pricing benchmarks for APAC

WORK TO DO

☐

Define the 4–5 FTE Creative Production pod: structure, capabilities, output

☐

Cost the pod: FTE vs retainer vs project-based pricing

☐

Outline SEO scope extension and pricing for relevant markets

☐

Define Agentic Search Optimisation as a new billable service

☐

Write the Scope Harmony proposal document for Adobe

COLLABORATORS

☐

Zenith strategy / growth – commercial framing

☐

SEO lead – scope definition and pricing

☐

AI / technology lead – ASO definition

☐

Jonny (Adobe) – client appetite check and budget authority

90-DAY · DUE 25 JUL

New Revenue

Upper funnel pilot scoped

0/11 TASKS

0%

DOCUMENTS & FILES

☐

Adobe APAC H2 brand / upper funnel marketing calendar

☐

Market activation calendar for pilot market (SG or IN)

☐

Upper funnel budget estimates

WORK TO DO

☐

Identify best upper funnel vehicle: events, research, or brand campaign

☐

Select pilot market based on client appetite and timing

☐

Write the brief: objectives, audience, channels, budget, timeline

☐

Present upper funnel pilot concept to Jonny for approval

COLLABORATORS

☐

Adobe brand / marketing team – upper funnel objectives

☐

Zenith strategy – concept development

- ☐ SG or IN market lead – execution partner in market
- ☐ Jonny (Adobe) – final approval and budget authority

SHOPPING LIST

JONNY (ADOBE)

0 / 9

- ☐ Current SOW per APAC market (AU, NZ, SG, IN, PH, ID, TH)
- ☐ MSA / Master Service Agreement where no individual SOW exists
- ☐ Any SOW amendments or extensions to date
- ☐ Adobe APAC org chart
- ☐ Renewal timeline and any notices already issued
- ☐ Commercial terms clarity – fees, scope, SLAs, penalties
- ☐ Adobe global agency narrative / positioning statement
- ☐ H2 marketing calendar and activation intent
- ☐ SG and IN market priorities and named contacts

ADOBE ACCOUNT TEAM / CSM

0 / 5

- ☐ Adobe product roadmap (APAC-relevant elements)
- ☐ Power Users benchmark data by market
- ☐ Partner programme terms and obligations
- ☐ Previous 2–3 QBR decks (current or prior agency cycle)
- ☐ Any Adobe-stated service expectations or KPIs

MOP / PUBLICIS COMMERCIAL

0 / 5

- ☐ Rollover briefing – intent, scope, and timeline
- ☐ Draft renewal or redlined contract if in circulation
- ☐ Publicis tool and agency mapping across the account
- ☐ Data on other Publicis brands using Adobe services
- ☐ Precedents from comparable scope renewals

PRODIGIOUS

0 / 4

- ☐ APAC capabilities deck
- ☐ Capacity and availability by market
- ☐ Rate cards for creative production
- ☐ Existing Adobe work examples or case studies

ZENITH FINANCE

0 / 7

- ☐ FTE allocation by market (current model)
- ☐ FTE cost model – salary, on-costs, overheads
- ☐ Account P&L by market (current year)
- ☐ Budget vs actuals report year to date
- ☐ Creative production rate cards – bottom-funnel
- ☐ Upper funnel production budget estimates

☐ Revenue and margin by market and channel

ZENITH IT / TECHNOLOGY

0 / 4

- ☐ Adobe licence list – what is contracted and active
- ☐ Tool usage data per market (utilisation rates)
- ☐ Prior technology or tool audit reports
- ☐ Any Adobe integration or configuration documentation

ZENITH STRATEGY & OPERATIONS

0 / 8

- ☐ Zenith APAC credentials and positioning deck
- ☐ Market leads list with contact details (all 7 markets)
- ☐ CRM / contact data for the Adobe account
- ☐ Existing governance documents or account playbooks
- ☐ Comparable scope proposals from other accounts
- ☐ Events and sponsorship capability overview
- ☐ SG and IN capability overview
- ☐ SEO benchmarks by market (if available)

MARKET LEADS (ALL 7 MARKETS)

0 / 7

- ☐ Performance data by market – last 12 months
- ☐ Activation highlights and case study candidates
- ☐ Q2 2026 data (as available)
- ☐ H1 results summary vs targets
- ☐ H2 activation plans and any live briefs
- ☐ SG and IN live briefs or pipeline briefs
- ☐ Pilot market activation calendar

BUILD / CREATE INTERNALLY

0 / 8

- ☐ Proposed APAC org chart (draft)
- ☐ 2-in-a-box contact matrix (draft)
- ☐ Comms plan template for market leads
- ☐ New QBR template (structure and format)
- ☐ PH / Indo / TL resourcing brief
- ☐ ASO capability definition document
- ☐ Scope Harmony proposal document
- ☐ Escalation protocol framework (draft)